
GES DAAC Operations Status
Week ending Wednesday, 06/19/02 (Day 170)

Past Month
Date Activity Status

05/15 LaRC request to reprocess PGE02B for 40 selected days in
March – Oct, 2000

Completed

05/20 Land Push Request for 12 Days Completed
05/28 Install of large number of 6A.05 patches, including

datapool custom code.
Completed

06/05 Installation of Silos 3 & 4 into OPS Completed
06/07 Pushed 2 days of MOD000 and 2 days of PGE71 output Completed (06/10)
06/12 System reboot, Archive volume groups, S4PM and PGE

upgrades
Completed

06/19 System maintenance and Archive volume groups Complete.

Current Month
Date Activity Status

03/19  Install Spatial Sub Server in OPS Transition testing underway.
05/16 Oceans Collection 004 Reprocessing Push Completed 305-366 2000, 001-230 2001 (07/10)
06/11 Started receiving higher level oceans products Currently experiencing ingest issues which are under

investigation.  This impact may be the result of added
load associate with the increased pushing rate that
triggered and increase in the subsampler production.  It
may also be impacted by the new datapool
subscriptions.

07/10  Install S4PM/Dprep & MTMGW patch Terra S4PM DPREP done.  Aqua DPREP ibeing
installed.  This is the last replacement for PDPS.

Upcoming Plans
Date Work Planned Status

February: 13 - Install Dashboard in OPS Waiting for hardware for dashboard.
July Seamless User Registration / EDG 3.4 Late July

07/23 - 6A.06 /BMGT
August Solaris 8 Upgrade
October Begin Collection 004 Reprocessing
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